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1 Remedial Action 323 wks Mon 7/3/06 i ]
2 Work Planning 8 wks Mon 7/3/06
3 | o Site Plans (HSP, QAPP, FSP, etc.) 4 wks Mon 7/3/06
CH2M HILL Contract 1 - Lagoon Solids Excavation and Con 323 wks Mon 7/3/06
5 Subcontractor Procurement (Post Award) 12 wks Mon 7/3/06
6 Mobilization 8wks  Mon 9/25/06
T Remedial Construction 311wks  Mon 9/25/06
8 Site Preparation 4wks  Mon 9/25/06
"""""" 9 Astestos/Lead Paint Survey 1wk Mon 10/23/06
10 Wastewater Treatment Plant Demolition 4wks  Mon 10/30/06 H
1 Excavation of VOC Impacted Soils 2wks  Mon 11/27/06
12 Preloading Construction 24wks  Mon 12/11/06
EER Restoration of the Lagoon Area 4wks  Mon 5/28/07
14 Settlement Monitoring 260 wks Mon 6/25/07
' 15 Final Grad;ng 8 wks Mon 6/18/12
16 Restoration of Lagoon Area 4 wks Mon 8/13/12
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